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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1029 Date: 07-Mar-2014 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 641

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6;55 AM. Crews had to work on the skirt plate washers , ladders , &
miscellaneous activities on the tower . They started at 7:00 AM.

Carlos & Jose had to work on the tower at 13 meter diaphragm . Crews had to clean the surfaces of the
skins . They started at 7:10 AM.

Richard had to work with all his crews & he had to work with the other crews on the doubler plates on
Joint V . He started at 7:15 AM.

Mike had to work on the Ladders at the diaphragm at 13 meters . Mike had to weld the base plates for
the South permanent ladder . He had to clean , grind , heat , & weld . He started at 7:30 AM.

Wu had to work on the South East corner . He had to repair the weld . Wu had to mobilize his tools ,
equipments, reroute the power line . He was done at 9:00 AM. Wu had to clean , grind , heat , &7 weld .
He started at 9:05 AM. He was done at 1:00 PM.

Ma had to work with Mike on the ladder , & he had to work on the South West corner . Ma had to clean
& grind the weld . He started at 9:00 AM.

Simon & Bernie were on the site . They had to work with the welders , VT , & MT the welds . Check
Simon ' report for the welders detailed activities .

Donald , Paul , Randy , & Reggie had to work on the skirt plate washers . Donald & Paul had to work on
the North & West tower shafts . Randy , & Reggie had to work on the East & South tower shafts . Crews
had to prepare their tools & equipments . They were done at 7:30 AM.

Crews had to adjust the plates , drive drift pins to align the holes , install , & snug the permanent bolts.
They started at 7:35 AM.

Mike , Guowu , Ma , & Jose were done at 1;00 PM. They left at 1:30 PM.

Tower crews were done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Conco carpenters came to the site 6:55 AM. Jose came at 12:30 PM. Rick , Abraham , Jose , &
Robert had to work on the fender slab stay forms . They had to prepare their tools , & equipments. Crews
were done at 7:15 AM. Crews had to survey the top of the support , place wedges , secure it with nails , &

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1029 Date: 07-Mar-2014 Friday

place the stay form panels . They started on the East side at 7:20 AM. Then , on the North side . Crews
had to work through the lunch break . They were done at 2:20 PM. crews had to wrap up their tools &
equipments . They left at 2:30 PM.

Certified Coating crews came to the site at 7:15 AM. Crews had to work on the scaffolds inside the
tower shafts & cells between 3 & 13 meters .

Jeffery had to fly the materials to the West access . Andrews , Francisco , Marcos , & Ricardo had to
unload the materials & bring them to the East side of the tower . Crews had to build scaffold in the East
tower shaft between 9 & 13 meters , inside the East cell between 3 & 13 meters . Inside the Inner East
between 3 & 9 meters , & inside the North tower shaft between 9 & 13 meters . They started at 7:20 AM.
Crews were done at 3:00 PM. They left at 3:10 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the fender slab . They had to work on
the PVC drainage pipes . They had to prepare their tools & equipments . They were done at 7:20 AM.

Ben had to work on the PVC pipe installations. He had to cut the pipes to size , drill top of the plywood ,
& run the 0.1 meter PVC pipes through the holes . He started at 7:25 AM. He was done at 1:30 PM.

After that , he had to work with Luke bracing the pipes to the end of the shift .

Luke had to work on the PVC bracing . Luke had to place # 3 stirrups , secure them with tie wires , &
brace the pipes to the stirrups & the reinforcing steel . He started on the North side at 7:20 AM. He was
done at 2:20 PM.

Ron had to work on the PVC pipes . He had to survey the elevations of the pipes , mark the cut off
elevations , cut the pipes , & grind the top edges . He started on the West side at 7:30 AM. He was done at
2:50 PM.

Sam & James had to work on house keeping . They had to clean the top of the slab , work on the PVC
pipes , & work with the other employees in all areas . They started at 7:20 AM.

Dutra crews were done at 2:50 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

8.00

*E0670562

0.00

No

0.00 0.00

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

OTH DAN WHEELEROperator 8.00 0.00 0.00 8.00
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MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

6.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

6.00

2294

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM RANDY CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL JIMENEZIronworker 6.00 0.00 0.00 6.00

JNM GUOWU CHENIronworker 6.00 0.00 0.00 6.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM JOSE REYESCarpenter 2.00 0.00 0.00 2.00

JNM ROBERT CORTEZCarpenter 8.00 0.00 0.00 8.00

JNM ABRAHAM RUELASCarpenter 8.00 0.00 0.00 8.00

JNM RICK PARKERCarpenter 8.00 0.00 0.00 8.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY
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